
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-17 14:11:28

2. Agency: 024

3. Bureau: 50

4. Name of this Investment: CBP - Automated Targeting System (ATS) Maintenance (2011)

5. Unique Project (Investment) Identifier: 024-50-01-02-01-5052-00

6. What kind of investment will this be in FY 2011?:  Operations and Maintenance
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 The Automated Targeting System, or ATS, is a web - based enforcement and decision support tool that is the
cornerstone for all CBPs targeting efforts. ATS incorporates intelligence information and technologies to target
suspect inbound and outbound shipments for examinations and passengers for inspection.  In this way, ATS
allows Customs and Border Protection (CBP) officers to focus their efforts on cargo shipments and passengers
that most warrant further attention. ATS standardizes names, addresses, ship names, and similar data so
these data elements can be more easily associated with other business data to form a more complete picture
of a passenger, import, or export in context with previous behavior of the parties involved. Every passenger
and shipment processed through ATS is subjected to a real-time risk evaluation.  Risk assessment strategies
are multi-tiered in their approach and are founded on complex statistical studies, data analysis, and rules
based on knowledge engineering. ATS consists of modules that provide selectivity and targeting capability to
support CBP inspection and enforcement activities. Currently ATS consists of several modules that focus on
exports, imports, passengers, land border private vehicle crossings, and import trends over time.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this
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investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

HSBP1006F12111 T&M: Time &
Materials

Y 2008-09-01 2008-09-01 2009-09-18 $10.3 * * * * *

HSBP1009J25120 T&M: Time &
Materials

Y 2009-02-03 2009-02-03 2009-09-19 $2.6 * * * * *

HSBP1008X01383 / (DOI
IAA)

T&M w/ FFP:
Time &

Materials w/
Firm Fixed
Price mix

Y 2008-05-01 2008-05-01 2009-09-03 $1.1 * * * * *

HSBP1009J26306 FFP: Firm
Fixed Price

Y 2009-05-01 2009-05-01 2010-04-30 $0.3 * * * * *

9810007988 FFP: Firm
Fixed Price

Y 2008-10-01 2008-10-01 2009-09-30 $0.2 * * * * *

HSBP1008F21194 FFP: Firm
Fixed Price

Y 2009-05-01 2009-05-01 2010-04-30 $0.1 * * * * *

HSBP1008F21198 FFP: Firm
Fixed Price

Y 2008-04-28 2008-09-27 2009-09-26 $0.1 * * * * *

HSBP1106C01150 FFP: Firm
Fixed Price

Y 2008-12-22 2009-01-01 2009-06-30 $0.8 * * * * *

HSBP1009P26473 FFP: Firm
Fixed Price

Y 2009-03-01 2009-03-01 2010-08-31 $0.0 * * * * *

HSBP1108F20373 FFP: Firm
Fixed Price

Y 2008-03-14 2008-09-21 2009-09-20 $0.1 * * * * *

HSBP1009F24703 FFP: Firm
Fixed Price

Y 2008-12-05 2009-02-12 2010-02-11 $0.0 * * * * *

HSBP1009J26398 FFP: Firm
Fixed Price

Y 2009-05-01 2009-05-01 2010-04-30 $0.1 * * * * *

HSBP1009F24685 FFP: Firm
Fixed Price

Y 2008-11-01 2008-11-01 2009-10-31 $0.1 * * * * *

HSBP1009P26787 FFP: Firm
Fixed Price

Y 2009-06-05 2009-09-28 2010-09-27 $0.0 * * * * *

HSBP1010J29168 FFP: Firm
Fixed Price

Y 2009-11-30 2009-12-04 2010-12-03 $0.2 * * * * *

HSBP1006F12111 T&M: Time &
Materials

Y 2009-09-19 2009-09-19 2010-09-18 $15.2 * * * * *

HSBP1010J00037 T&M: Time &
Materials

Y 2009-12-29 2010-01-01 2010-03-31 $1.7 * * * * *

HSBP1009F27560 T&M w/ FFP:
Time &

Materials w/
Firm Fixed
Price mix

Y 2009-09-03 2009-09-04 2010-09-03 $0.9 * * * * *

HSBP1010J00173 FFP: Firm
Fixed Price

Y 2010-02-25 2010-03-01 2011-02-28 $0.1 * * * * *
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Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

HSBP1010J00197 FFP: Firm
Fixed Price

Y 2010-03-11 2010-05-01 2011-04-30 $0.8 * * * * *

HSBP1010F00021 FFP: Firm
Fixed Price

Y 2009-12-31 2010-01-01 2010-12-31 $0.2 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been
approved in accordance with agency requirements? *

a.If "yes," what is the date? *
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Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2003 Protect our
Nation from
Dangerous

People

* * percentage of
user and
functional

requirements
and system

design
completed.

0% 100% 100%

2003 Protect our
Nation from
Dangerous

People

* * ats/l module
where non

currently exist.

no ats/l module
exists.

to build the ats/l
module using

the existing ats
architecture

upon approval
of the fy03
funding.

ats/l is
continuing

development in
fy 2004.

development
will be

completed and
the system will

become
operational in fy

2005.

2004 Protect our
Nation from
Dangerous

People

* * number of user
locations (sites,

land border
ports of entry)
where ats/l is

deployed.

0 2 - by 2004,
ats/l will be

deployed to 2 of
the user

locations at the
land borders.

2 - plans are in
place for ats/l to
be deployed in
fy 2005 to all

user locations in
the two states
where ats/l is

piloted.

2004 Protect our
Nation from
Dangerous

People

* * identify the
method by

which dmv data
will be obtained,

establish
necessary

agreements and
obtain data.

no dmv data
currently
available.

improve
land-border risk

assessment
capabilities by
referencing key
data sources
including dmv
data. obtain
dmv data for
jurisdictions

where ats/l is
deployed or

scheduled for
deployment

within fy 2004.

contract is in
place for the
acquisition of

dmv data.

2005 Protect our
Nation from
Dangerous

People

* * number of user
locations (sites,

land border
ports of entry)
where ats/l is

deployed.

2 4 4 - ats-l is being
piloted at four
sites (two sites

each at two
ports of entry)

as of april 2005.
plans are in

place for ats-l to
expand

deployment to
additional

border locations
beginning in
august 2005.

2005 Protect our
Nation from
Dangerous

People

* * identify the
method by

which dmv data
will be obtained,

establish
necessary

agreements and

dmv data for
states with

border locations
where ats/l is
implemented.

improve
land-border risk

assessment
capabilities by
referencing key
data sources
including dmv

the ats-l mgmt
team is

exploring the
use of

government
owned data
sources to
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

obtain data. data. obtain
dmv data for
jurisdictions

where ats/l is
deployed or

scheduled for
deployment

within fy 2005.

obtain dmv data
for lower overall
cost to support

national
deployment (will

continue to
receive dmv

data from third
party vendor
until a viable
alternative is
identified).

2005 Protect our
Nation from
Dangerous

People

* * conduct privacy
impact

assessment
(pia).

pia completed
for existing ats

modules.

update ats pia
for ats-l module.

ats pia updated
for ats-l module
and submitted
to cbp office of

rulings and
regulations and
ultimately to the

dhs privacy
office.

2005 Protect our
Nation from
Dangerous

People

* * training
materials

developed and
available to
support ats-l
deployment.

training
available for all
users at land

border ports of
entry where

ats-l is
deployed.

no training
materials exist.

develop training
materials to
support ats-l

pilot and initial
deployment

efforts.

training course
developed to
support ats-l

pilot and initial
deployment

efforts. training
provided for
land border

ports of entry
where ats-l is
being piloted.

2006 Protect our
Nation from
Dangerous

People

* * number of user
locations (sites,

land border
ports of entry)
where ats/l is

deployed.

4 112 112 (167
crossing
locations,

125nb, 42 sb, at
112 land border
ports of entry,
86 nb, 26 sb)

2006 Protect our
Nation from
Dangerous

People

* * identify the
method by

which dmv data
will be obtained,

establish
necessary

agreements and
obtain data.

dmv data for
states with

border locations
where ats/l is
implemented.

improve
land-border risk

assessment
capabilities by
referencing key
data sources
including dmv
data. obtain

available dmv
data for the
states with

border locations
where ats/l is
deployed or

scheduled for
deployment

within fy2006.

introduced
government

owned source
for dmv data

(nlets) in
february 2006

as part of
continuing
efforts to

implement a
strategy for
collection of

dmv data in all
50 states in fy
06. realized

substantial cost
savings by

moving to govt.
owned source.

2006 Protect our
Nation from
Dangerous

People

* * number of cbp
officers trained
in the use of

ats.

822 850 895

2006 Protect our * * number of 761,000 (23% 830,000 (9% 954,000 fy 2006
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Nation from
Dangerous

People

queries
processed

during month.

increase) -
(reflects revised

method of
calculating
queries that
includes an

additional class
of queries not

included in
previous year
measures - fy
2005 volume
was 460,000

without
additional class

of queries)

increase) (25% increase)

2007 Protect our
Nation from
Dangerous

People

* * number of
foreign csi

examinations
conducted on

cargo identified
as high risk by

ats (border
extension

achieved and
risk mitigated).

40,619 50,000 66,476

2007 Protect our
Nation from
Dangerous

People

* * cost per query $2.39 $2.04 $0.71 fy 2007
(baseline for

future years has
been updated.)

2007 Protect our
Nation from
Dangerous

People

* * number of cbp
officers trained
in the use of

ats.

895 900 964

2007 Protect our
Nation from
Dangerous

People

* * number of
queries

processed
during month.

954,000 1,100,000 3,290,862 fy
2007 (increase
in queries is due

to increased
volume of cargo
and passengers
and federated

query in
passenger

environment
that initiates

multiple queries
on multiple
databases.
baseline for

future years has
been updated.)

2008 Protect our
Nation from
Dangerous

People

* * increase
number of
foreign csi

examinations
conducted on

cargo identified
as high risk by

ats by
14,381(border

extension
achieved and
risk mitigated).

40,619 55,000 74,051

2008 Protect our
Nation from

* * decrease the
average cost

$0.71 $0.69 .62
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Dangerous
People

per query by
$0.02

2008 Protect our
Nation from
Dangerous

People

* * number of cbp
officers trained
in the use of

ats.

895 900 902

2008 Protect our
Nation from
Dangerous

People

* * increase
number of

queries
processed

during month by
822,715

3,290,862 4,113,577 5,105,237

2009 Protect our
Nation from
Dangerous

People

* * number of
foreign csi

examinations
conducted on

cargo identified
as high risk by

ats (border
extension

achieved and
risk mitigated).

40,619 60,000 35,106 (as of
5/31/09)

2009 Protect our
Nation from
Dangerous

People

* * cost per query $0.71 $0.59 $0.37 (as of
5/31/09)

2009 Protect our
Nation from
Dangerous

People

* * number of cbp
officers trained
in the use of

ats.

895 900 624 (as of
5/31/09)

2009 Protect our
Nation from
Dangerous

People

* * number of
queries

processed
during month.

3,290,862 5,294,673 6,112,841 (as of
5/31/09)

2010 Protect our
Nation from
Dangerous

People

* * number of
foreign csi

examinations
conducted on

cargo identified
as high risk by

ats (border
extension

achieved and
risk mitigated).

40,619 63,000 -

2010 Protect our
Nation from
Dangerous

People

* * cost per query $0.71 $0.49 -

2010 Protect our
Nation from
Dangerous

People

* * number of cbp
officers trained
in the use of

ats.

895 900 -

2010 Protect our
Nation from
Dangerous

People

* * number of
queries

processed
during month.

3,290,862 5,559,407 -

2011 Protect our
Nation from
Dangerous

People

* * number of
foreign csi

examinations
conducted on

cargo identified
as high risk by

40,619 66,000 -
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

ats (border
extension

achieved and
risk mitigated).

2011 Protect our
Nation from
Dangerous

People

* * cost per query $0.71 $0.48 -

2011 Protect our
Nation from
Dangerous

People

* * number of cbp
officers trained
in the use of

ats.

895 900 -

2011 Protect our
Nation from
Dangerous

People

* * number of
queries

processed
during month.

3,290,862 5,837,377 -

2012 Protect our
Nation from
Dangerous

People

* * number of
foreign csi

examinations
conducted on

cargo identified
as high risk by

ats (border
extension

achieved and
risk mitigated).

40,619 69,000 -

2012 Protect our
Nation from
Dangerous

People

* * cost per query $0.71 $0.47 -

2012 Protect our
Nation from
Dangerous

People

* * number of cbp
officers trained
in the use of

ats.

895 900 -

2012 Protect our
Nation from
Dangerous

People

* * number of
queries

processed
during month.

3,290,862 6,129,246 -

2013 Protect our
Nation from
Dangerous

People

* * number of
foreign csi

examinations
conducted on

cargo identified
as high risk by

ats (border
extension

achieved and
risk mitigated).

40,619 72,000 -

2013 Protect our
Nation from
Dangerous

People

* * cost per query $0.71 $0.46 -

2013 Protect our
Nation from
Dangerous

People

* * number of cbp
officers trained
in the use of

ats.

895 900 -

2013 Protect our
Nation from
Dangerous

People

* * number of
queries

processed
during month.

3,290,862 6,435,708 -

2014 Protect our * * number of 40,619 75,000 -
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Nation from
Dangerous

People

foreign csi
examinations
conducted on

cargo identified
as high risk by

ats (border
extension

achieved and
risk mitigated).

2014 Protect our
Nation from
Dangerous

People

* * cost per query $0.71 $0.45 -

2014 Protect our
Nation from
Dangerous

People

* * number of cbp
officers trained
in the use of

ats.

895 900 -

2014 Protect our
Nation from
Dangerous

People

* * number of
queries

processed
during month.

3,290,862 6,757,493 -
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Part III: For "Operation and Maintenance" investments ONLY (Steady State)

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

ATS
Acquisition (all
modules-N,AT
,P,TAP) (FY

98-02)

$23.2 $23.2 1997-10-01 1997-10-01 2002-09-30 2002-09-30 100.00% 100.00%

ATS
Maintenance
(all modules)

(FY 03)

$18.0 $18.0 2002-10-01 2002-10-01 2003-09-30 2003-09-30 100.00% 100.00%

ATS Land
Acquisition

(FY 03)

$4.9 $4.9 2002-10-01 2002-10-01 2003-09-30 2003-09-30 100.00% 100.00%

ATS
Maintenance
(all modules)

(FY 04)

$8.2 $8.2 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%

ATS Land
Acquisition

(FY 04)

$4.0 $4.0 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%

ATS
Maintenance
(all modules)

(FY 05)

$24.2 $24.2 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%

ATS Land
Acquisition

(FY 05)

$2.5 $2.5 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%

ATS
Maintenance
(all modules)

(FY 06)

$24.4 $24.4 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

ATS Land
Acquisition

(FY 06)

$2.9 $2.9 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

ATS
Maintenance
(all modules

including
Land) (FY 07)

$28.1 $28.1 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

ATS
Maintenance
(all modules)

(FY 08)

$38.2 $37.9 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

ATS
Maintenance
(all modules)

(FY 09)

$27.4 $27.3 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

ATS
Maintenance
(all modules)

(FY 10)

$29.6 $24.5 2009-10-01 2009-10-01 2010-09-30 83.33% 83.33%

ATS
Maintenance
(all modules)

(FY 11)

* * 2010-10-01 2011-09-30 0.00% 0.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

ATS
Maintenance
(all modules)

(FY 12)

* * 2011-10-01 2012-09-30 0.00% 0.00%

ATS
Maintenance
(all modules)

(FY 13)

* * 2012-10-01 2013-09-30 0.00% 0.00%

ATS
Maintenance
(all modules)

(FY 14)

* * 2013-10-01 2014-09-30 0.00% 0.00%

ATS
Maintenance
(all modules)

(FY 15)

* * 2014-10-01 2015-09-30 0.00% 0.00%

ATS
Maintenance

FTE (FY
98-02)

$3.0 $3.0 1997-10-01 1997-10-01 2002-09-30 2002-09-30 100.00% 100.00%

ATS
Maintenance

FTE (FY
03-07)

$4.2 $4.2 2002-10-01 2002-10-01 2007-09-30 2007-09-30 100.00% 100.00%

ATS
Maintenance
FTE (FY 08)

$1.6 $1.6 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

ATS
Maintenance
FTE (FY 09)

$2.3 $2.3 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

ATS
Maintenance
FTE (FY 10)

$3.3 $2.7 2009-10-01 2009-10-01 2010-09-30 83.33% 83.33%

ATS
Maintenance
FTE (FY 11)

* * 2010-10-01 2011-09-30 0.00% 0.00%

ATS
Maintenance
FTE (FY 12)

* * 2011-10-01 2012-09-30 0.00% 0.00%

ATS
Maintenance
FTE (FY 13)

* * 2012-10-01 2013-09-30 0.00% 0.00%

ATS
Maintenance
FTE (FY 14)

* * 2013-10-01 2014-09-30 0.00% 0.00%

ATS
Maintenance
FTE (FY 15)

* * 2014-10-01 2015-09-30 0.00% 0.00%

ATS
Maintenance
(all Modules)

(FY 16)

* * 2015-10-01 2016-09-30 0.00% 0.00%

ATS
Maintenance
FTE (FY 16)

* * 2015-10-01 2016-09-30 0.00% 0.00%
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* - Indicates data is redacted.
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